7— Washington State .
" Department of Transportation Field Note Record
Contract No. Station Mile/Line: Staked by Date
9385 n/a n/a n/a
Calculated by Date Work Started Date Work Completed Date
E. Knudson 3/10/2021
Inspector Date Reviewed by Date
n/a n/a
Checked by Date Materials Mgr. Date Materials
D. Miller 3/10/2021 n/a No
Iltem 12

Detour Removal

This field note record balances the group totals on this lump sum item.

Shipment Tag/Stamp # Make/Model/Product #
Item Material Brand Manufacturer Brand Name / [RAMS/QP |Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N | (Office Use)
Item Num [Item Description Grp |Date Work Unit ]Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. [ nit, Date Init. Date

0012 DETOUR REMOVAL 1 3/5/21 L.S. ]0.01 987 EK 3/10/21 27
0012 DETOUR REMOVAL 5 3/5/21 LS. |-0.01 986 EK 3/10/21 27
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HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 02/17/21

DEPARTMENT OF TRANSPORTATION TIME: 13:46:14
LEDGER PRE-ESTIMATE REPORT PAGE: 1
PAYEE: MAX J. KUNEY COMPANY
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Cmmmmmm e QUANTITY/AMOUNT --------==------—=-—~ >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
001 MOBILIZATION
01 $1,210,000.0000 L.S. $608,444 .87 $608,444 .88
02 $98,570.23 $98,570.24
03 $198,888.91 $198,888.92
04 $100,339.25 $100,339.26
05 $203,756.74 $203,756.70
MAJOR ITEM TOTALS ( 100.00% OF PLANNED) $1,210,000.00 $1,210,000.00
002 REMOVING GUARDRAIL
01 $6.0000 L.F. 387.50 463.00
$2,325.00 $2,778.00
ITEM TOTALS ( 119.48% OF PLANNED) 387.50 463.00
$2,325.00 $2,778.00
003 REMOVING PAINT LINE
01 $1.0000 L.F. 4,040.00 34,586.00
$4,040.00 $34,586.00
ITEM TOTALS ( 856.09% OF PLANNED) 4,040.00 34,586.00
$4,040.00 $34,586.00
004 REMOVING PLASTIC LINE
01 $1.0000 L.F. 4,070.00 0.00
$4,070.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 4,070.00 0.00



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 02/17/21

DEPARTMENT OF TRANSPORTATION TIME: 13:46:14
LEDGER PRE-ESTIMATE REPORT PAGE: 2
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Qmmmmmm oo QUANTITY/AMOUNT --------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
005  REMOVING MISCELLANEOUS TRAFFIC ITEM
01 $1,500.0000 L.S. $1,500.00 $1,500.00
ITEM TOTALS ( 100.00% OF PLANNED) $1,500.00 $1,500.00

006 HAZARDOUS MATERIAL HANDLING AND DISPOSAL

01 $10,000.0000 EST. $10,000.00 $0.00
02 $0.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) $10,000.00 $0.00

007 ROADWAY EXCAVATION INCL. HAUL - AREA A

01 $18.0000 C.Y. 17,025.00 18,226.30
$306,450.00 $328,073.40

MAJOR ITEM TOTALS ( 106.15% OF PLANNED) 17,025.00 18,226.30
( 107.06% OF REVISED) $306,450.00 $328,073.40

008 ROADWAY EXCAVATION INCL. HAUL - AREA B

01 $13.0000 C.Y. 6,370.00 7,780.10
$82,810.00 $101,141.30

03 1,090.00 64.50
$14,170.00 $838.50

05 1,995.00 0.00
$25,935.00 $0.00

MAJOR ITEM TOTALS ( 83.36% OF PLANNED) 9,455.00 7,844.60
( 82.97% OF REVISED) $122,915.00 $101,979.80

009 UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL

01 $28.0000 C.Y. 500.00 2,018.80
$14,000.00 $56,526.40



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 02/17/21

DEPARTMENT OF TRANSPORTATION TIME: 13:46:14
LEDGER PRE-ESTIMATE REPORT PAGE: 3
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Qmmmmmm oo QUANTITY/AMOUNT --------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE

009 UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL

03 $28.0000 C.Y. 250.00 0.00
$7,000.00 $0.00
05 250.00 239.30
$7,000.00 $6,700.40
ITEM TOTALS ( 225.81% OF PLANNED) 1,000.00 2,258.10
$28,000.00 $63,226.80

010 EMBANKMENT COMPACTION

01 $2.0000 C.Y. 2,810.00 7,386.00
$5,620.00 $14,772.00

03 9,110.00 11,457.00
$18,220.00 $22,914.00

05 3,624.00 0.00
$7,248.00 $0.00

ITEM TOTALS ( 122.12% OF PLANNED) 15,544 .00 18,843.00
( 121.22% OF REVISED) $31,088.00 $37,686.00

011 COMMON BORROW INCL. HAUL

01 $8.0000 C.Y. 2,810.00 5,284.95
$22,480.00 $42,279.60

03 9,110.00 9,701.25
$72,880.00 $77,610.00

05 3,510.00 0.00
$28,080.00 $0.00

MAJOR ITEM TOTALS ( 97.12% OF PLANNED) 15,430.00 14,986.20

$123,440.00 $119,889.60



HWY-RAKD300C-PE

STATE OF WASHINGTON

DEPARTMENT OF TRANSPORTATION

LEDGER

PRE-ESTIMATE REPORT

DATE: 02/17/21
TIME: 13:46:14
PAGE 4

CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021
DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68
e QUANTITY/AMOUNT
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE
012  DETOUR REMOVAL
01 $250,000.0000 L.S. $138,006.50
03 $83,386.00
05 $28,607.50
MAJOR  ITEM TOTALS ( 100.00% OF PLANNED) $250,000.00
013  SEPARATION LAYER
01 $8,100.0000  ACRE 8.90
$72,090.00
02 0.95
$7,695.00
03 0.95
$7,695.00
04 0.90
$7,290.00
05 0.90
$7,290.00
MAJOR  ITEM TOTALS (  40.32% OF PLANNED) 12.60
$102,060.00
014  TEMPORARY ROADWAY
02 $200,000.0000 L.S. $50,000.00
03 $50,000.00
04 $50,000.00
05 $50,000.00
MAJOR  ITEM TOTALS ( 100.00% OF PLANNED) $200,000.00

$138,006.
$83,386.

$41,148.

$50,000.
$50,000.
$50,000.

$200,000.



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 02/17/21

DEPARTMENT OF TRANSPORTATION TIME: 13:46:14
LEDGER PRE-ESTIMATE REPORT PAGE: 5
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Qmmmmmm oo QUANTITY/AMOUNT --------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
015  QUARRY SPALLS

01 $36.0000 C.Y. 500.00 2,123.70
$18,000.00 $76,453.20
03 250.00 0.00
$9,000.00 $0.00
05 250.00 239.30
$9,000.00 $8,614.80
MAJOR  ITEM TOTALS ( 236.30% OF PLANNED) 1,000.00 2,363.00
$36,000.00 $85,068.00

016  TEMPORARY BRIDGE CLE ELUM RIVER
02 $500,000.0000 L.S. $125,000.00 $125,000.00
03 $125,000.00 $125,000.00
04 $125,000.00 $125,000.00
05 $125,000.00 $125,000.00
MAJOR  ITEM TOTALS ( 100.00% OF PLANNED) $500,000.00 $500,000.00

017 CONC. CLASS 4000D FOR CONCRETE OVERLAY

02 $1,950.0000 C.Y. 52.00 89.50
$101,400.00 $174,525.00

04 57.00 0.00
$111,150.00 $0.00

MAJOR ITEM TOTALS ( 82.11% OF PLANNED) 109.00 89.50
$212,550.00 $174,525.00

018 PIER CONCRETE SPALL REPAIR

02 $350.0000 S.F. 67.00 44 .86
$23,450.00 $15,701.00



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 02/17/21

DEPARTMENT OF TRANSPORTATION TIME: 13:46:14
LEDGER PRE-ESTIMATE REPORT PAGE: 6
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Qmmmmmm oo QUANTITY/AMOUNT --------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
018 PIER CONCRETE SPALL REPAIR
04 $350.0000 S.F. 43.00 51.97
$15,050.00 $18,189.50
MAJOR  ITEM TOTALS (  88.03% OF PLANNED) 110.00 96.83
$38,500.00 $33,890.50

019 DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT

02 $2.0000- CALC $2.00- $0.00
04 $0.00 $0.00
CREDIT ITEM TOTALS ( 0.00% OF PLANNED) $2.00- $0.00

020 BR. NO. 90/134S U6-L6 LEFT POST HEAT STRAIGHTENING
02 $15,000.0000 L.S. $15,000.00 $15,000.00

ITEM TOTALS ( 100.00% OF PLANNED) $15,000.00 $15,000.00

021 REPLACE VACANT/DAMAGED RIVET WITH HS BOLT

02 $40.0000 EACH 60.00 0.00
$2,400.00 $0.00
04 70.00 0.00
$2,800.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 130.00 0.00
$5,200.00 $0.00

022 BR. NO. 90/134N STEEL REPAIR

04 $15,000.0000 L.S. $15,000.00 $15,000.00

ITEM TOTALS ( 100.00% OF PLANNED) $15,000.00 $15,000.00



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 02/17/21

DEPARTMENT OF TRANSPORTATION TIME: 13:46:14
LEDGER PRE-ESTIMATE REPORT PAGE: 7
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Qmmmmmm oo QUANTITY/AMOUNT --------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
023  BR. NO. 90/134S STEEL REPAIR
02 $7,500.0000 L.S. $7,500.00 $7,500.00
ITEM TOTALS ( 100.00% OF PLANNED) $7,500.00 $7,500.00

024 EXPANSION JOINT MODIFICATION STRIP SEAL

02 $500.0000 L.F. 59.00 59.00
$29,500.00 $29,500.00

04 64.00 65.77
$32,000.00 $32,885.00

MAJOR ITEM TOTALS ( 101.44% OF PLANNED) 123.00 124.77
$61,500.00 $62,385.00

025 SCARIFYING CONC. SURFACE

02 $85.0000 S.Y. 926.00 1,135.30
$78,710.00 $96,500.50

04 1,030.00 1,024.10
$87,550.00 $87,048.50

MAJOR ITEM TOTALS ( 110.40% OF PLANNED) 1,956.00 2,159.40
$166,260.00 $183,549.00

026 REMOVING EXISTING CONCRETE OVERLAY

02 $38.0000 S.Y. 926.00 1,126.00
$35,188.00 $42,788.00

04 1,030.00 1,024.10
$39,140.00 $38,915.80

MAJOR ITEM TOTALS ( 109.92% OF PLANNED) 1,956.00 2,150.10



HWY-RAKD300C-PE

STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION
LEDGER PRE-ESTIMATE REPORT

DATE: 02/17/21
TIME: 13:46:14
PAGE: 8

CONTRACT 00-9385
ESTIMATE 26

ITEM

027

028

029

030

MAJOR

031

MAJOR

032

DISTRICT 5
WORK DONE TO 02-05-2021

PROJECT ENGINEER JERRY WOOD

DAYS CHARGED PRIOR THIS ESTIMATE:

SR 090

GRP UNIT PRICE

UNIT

FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAIR

287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
MP 79.38 TO

02 $20,000.0000 EST. $10,000.00
04 $10,000.00
ITEM TOTALS ( 114.19% OF PLANNED) $20,000.00

FURTHER DECK PREPARATION -

04 $30.0000 S.F.

ITEM TOTALS ( 153.22% OF PLANNED)

FURTHER DECK PREPARATION -

02 $30.0000 S.F.

ITEM TOTALS ( 4.20% OF PLANNED)

CLEANING AND PAINTING BRIDGE NO. 90/134N

05 $800,000.0000 L.S.

$800,000.

ITEM TOTALS ( 100.00% OF PLANNED)

CLEANING AND PAINTING BRIDGE NO. 90/134S

03 $800,000.0000 L.S.

ITEM TOTALS ( 100.00% OF PLANNED)

CLEANING, SEALING AND CAULKING PACK RUST

180.

200.
$6,000.

$800,000.

$800,000.

EXIST. REPAIR MATL 90/134N

00

EXIST. REPAIR MATL 90/134S

00
00

81.68

QUANTITY/AMOUNT --
CURRENT ESTIMATE

$800,000.00

$800,000.00

$800,000.00



HWY-RAKD300C-PE

STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION
LEDGER PRE-ESTIMATE REPORT

DATE: 02/17/21
TIME: 13:46:14
PAGE 9

CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021
DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68
D QUANTITY/AMOUNT - -
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE
032  CLEANING, SEALING AND CAULKING PACK RUST
03 $18.0000 L.F. 3,000.00
$54,000.00
05 4,000.00
$72,000.00
MAJOR  ITEM TOTALS ( 56.89% OF PLANNED) 7,000.00
$126,000.00
033  CONTAINMENT OF ABRASIVES
03 $500,000.0000 L.S. $222,222.00
05 $277,778.00
MAJOR  ITEM TOTALS ( 100.00% OF PLANNED) $500,000.00
034  TESTING AND DISPOSAL OF CONTAINMENT WASTE
03 $200,000.0000  EST. $100,000.00
05 $100,000.00
MAJOR  ITEM TOTALS ( 144.24% OF PLANNED) $200,000.00
035  CRUSHED SURFACING BASE COURSE

01 $20.0000 TON
02
03

04

23,762.00
$475,240.00

2,675.00
$53,500.00

2,675.00
$53,500.00

2,605.00
$52,100.00

2,991.90
$53,854.

990.
$17,827.

3,982.
$71,681.

$222,222.00

$277,778.00

$500,000.00

$127,003.06
$161,483.

$288,486.93

37,194 .06
$743,881.20

0.00
$0.00

1,120.50
$22,410.00

1,733.35
$34,667.00



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 02/17/21

DEPARTMENT OF TRANSPORTATION TIME: 13:46:14
LEDGER PRE-ESTIMATE REPORT PAGE: 10
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Qmmmmmm oo QUANTITY/AMOUNT --------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
035  CRUSHED SURFACING BASE COURSE
05 $20.0000  TON 2,660.00 0.00
$53,200.00 $0.00
MAJOR  ITEM TOTALS ( 114.42% OF PLANNED) 34,377.00 40,047.91
( 116.50% OF REVISED) $687,540.00 $800,958.20
036  SHOULDER FINISHING
01 $9,500.0000  MI. 2.80 2.46
$26,600.00 $23,370.00
ITEM TOTALS ( 87.86% OF PLANNED) 2.80 2.46
$26,600.00 $23,370.00
037  ASPHALT FOR FOG SEAL
01 $1,200.0000  TON 22.80 0.00
$27,360.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 22.80 0.00
$27,360.00 $0.00
038  CEMENT CONC. PAVEMENT
01 $320.0000 C.Y. 7,039.00 7,116.37
$2,252,480.00 $2,277,238.40
MAJOR  ITEM TOTALS ( 101.10% OF PLANNED) 7,039.00 7,116.37
$2,252,480.00 $2,277,238.40

039 RIDE SMOOTHNESS COMPLIANCE ADJUSTMENT

01 $66,157.0000 CALC $66,157.00 $49,946.37

MAJOR ITEM TOTALS ( 75.50% OF PLANNED) $66,157.00 $49,946.37



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 02/17/21

DEPARTMENT OF TRANSPORTATION TIME: 13:46:14
LEDGER PRE-ESTIMATE REPORT PAGE: 11
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Qmmmmmm oo QUANTITY/AMOUNT --------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
040  CEMENT CONC. COMPLIANCE ADJUSTMENT
01 $36,216.0000  CALC $36,216.00 $62,957.44
MAJOR  ITEM TOTALS ( 173.84% OF PLANNED) $36,216.00 $62,957.44
041  CORROSION RESISTANT DOWEL BAR
01 $18.0000  EACH 12,162.00 12,339.00
$218,916.00 $222,102.00
MAJOR  ITEM TOTALS ( 101.46% OF PLANNED) 12,162.00 12,339.00
$218,916.00 $222,102.00
042  REPLACE CEMENT CONCRETE PANEL
01 $410.0000 S.Y. 550.00 583.67
$225,500.00 $239,304.70
MAJOR  ITEM TOTALS ( 112.24% OF PLANNED) 550.00 583.67
( 106.12% OF REVISED) $225,500.00 $239,304.70
043  PARTIAL DEPTH SPALL REPAIR
01 $22,400.0000  EST. $22,400.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) $22,400.00 $0.00
044 TIE BAR WITH DRILL HOLE
01 $18.0000  EACH 4,339.00 4,893.00
$78,102.00 $88,074.00
MAJOR  ITEM TOTALS ( 112.77% OF PLANNED) 4,339.00 4,893.00
$78,102.00 $88,074.00

045 SEALING EXISTING CONCRETE RANDOM CRACK



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 02/17/21

DEPARTMENT OF TRANSPORTATION TIME: 13:46:14
LEDGER PRE-ESTIMATE REPORT PAGE: 12
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Qmmmmmm oo QUANTITY/AMOUNT --------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE

045 SEALING EXISTING CONCRETE RANDOM CRACK

01 $6.0000 L.F. 1,434.00 405.00
$8,604.00 $2,430.00
ITEM TOTALS ( 28.24% OF PLANNED) 1,434.00 405.00
$8,604.00 $2,430.00

046 SEALING EXISTING LONGITUDINAL AND TRANSVERSE JOINT

01 $5.0000 L.F. 47,600.00 46,585.00
$238,000.00 $232,925.00

02 252.00 0.00
$1,260.00 $0.00

04 279.00 112.00
$1,395.00 $560.00

MAJOR ITEM TOTALS ( 97.02% OF PLANNED) 48,131.00 46,697.00
$240,655.00 $233,485.00

047 CEMENT CONCRETE PAVEMENT GRINDING

01 $15.0000 S.Y. 38,216.00 39,212.38
$573,240.00 $588,185.70

MAJOR ITEM TOTALS ( 102.61% OF PLANNED) 38,216.00 39,212.38
$573,240.00 $588,185.70

048 PLANING BITUMINOUS PAVEMENT

01 $4.0000 S.Y. 21,172.00 10,976.00
$84,688.00 $43,904.00
MAJOR ITEM TOTALS ( 54.12% OF PLANNED) 21,172.00 10,976.00

( 51.84% OF REVISED) $84,688.00 $43,904.00



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 02/17/21

DEPARTMENT OF TRANSPORTATION TIME: 13:46:14
LEDGER PRE-ESTIMATE REPORT PAGE: 13
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Qmmmmmm oo QUANTITY/AMOUNT --------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
049 HMA CL. 1/2 IN. PG 64H-28
01 $106.0000  TON 13,876.00 17,334.76
$1,470,856.00 $1,837,484.56
02 2,019.00 329.30
$214,014.00 $34,905.80
03 974.00 460.20
$103,244.00 $48,781.20
04 2,125.00 344.17
$225,250.00 $36,482.02
05 535.00 520.63
$56,710.00 $55,186.78
MAJOR  ITEM TOTALS (  96.72% OF PLANNED) 19,529.00 18,989.06
( 97.24% OF REVISED) $2,070,074.00 $2,012,840.36
050 JOB MIX COMPLIANCE PRICE ADJUSTMENT
01 $58,904.0000  CALC $42,043.97 $18,183.18 $18,183.18
02 $6,056.98 $2,619.53 $2,619.53
03 $2,921.05 $1,263.27 $1,263.27
04 $6,375.00 $2,757.06 $2,757.06
05 $1,507.00 $651.75 $651.75
MAJOR  ITEM TOTALS (  43.25% OF PLANNED) $58,904.00 $25,474.79 $25,474.79
051  COMPACTION PRICE ADJUSTMENT
01 $39,271.0000  CALC $28,029.99 $21,661.90 $21,661.90
02 $4,038.00 $3,120.61 $3,120.61

03 $1,948.04 $1,505.44 $1,505.44
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CONTRACT 00-9385 DISTRICT 5
ESTIMATE 26 WORK DONE TO 02-05-2021
DAYS CHARGED PRIOR THIS ESTIMATE:

ITEM

051

MAJOR

052

MAJOR

053

MAJOR

054

PROJECT DESCRIPTION

GRP UNIT PRICE UNIT

COMPACTION PRICE ADJUSTMENT
04 $39,271.0000 CALC
05

ITEM TOTALS ( 77.28% OF PLANNED)

ASPHALT COST PRICE ADJUSTMENT
01 $192,195.0000 CALC
02
03
04

05

e

ITEM TOTALS ( 1.76% OF PLANNED)

LONGITUDINAL JOINT SEAL

01 $1.5000 L.F.

ITEM TOTALS ( 110.86% OF PLANNED)

EROSION CONTROL AND WATER POLLUTION
01 $7,500.0000 L.S.

02

03

04

PROJECT ENGINEER JERRY WOOD

Qmmmmmm oo QUANTITY/AMOUNT --------=--=-=—=—=—-

$136,459.
$19,220.
$9,609.
$21,141.

PREVENTION

$1,500.
$1,500.
$1,500.
$1,500.

287.5
CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO

03
08

00
00
00
00

81.68

CURRENT ESTIMATE

$3,284 .45

$776.68

$30,349.08

45,340.
$68,010.

$1,500.
$1,500.
$1,500.
$1,500.

00
00
00
00
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DEPARTMENT OF TRANSPORTATION TIME: 13:46:14
LEDGER PRE-ESTIMATE REPORT PAGE: 15
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Qmmmmmm oo QUANTITY/AMOUNT --------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE

054 EROSION CONTROL AND WATER POLLUTION PREVENTION
05 $7,500.0000 L.S. $1,500.00 $1,500.00

ITEM TOTALS ( 100.00% OF PLANNED) $7,500.00 $7,500.00

055 SEEDING, FERTILIZING, AND MULCHING

01 $3,900.0000 ACRE 9.80 2.86
$38,220.00 $11,154.00

02 0.55 0.00
$2,145.00 $0.00

03 0.55 0.00
$2,145.00 $0.00

04 0.50 0.00
$1,950.00 $0.00

05 0.50 0.00
$1,950.00 $0.00

MAJOR ITEM TOTALS ( 24.03% OF PLANNED) 11.90 2.86
$46,410.00 $11,154.00

056 SEEDING, FERTILIZING, AND MULCHING - SITE BORROW / WASTE

01 $3,900.0000 ACRE 2.80 2.28
$10,920.00 $8,892.00
ITEM TOTALS ( 81.43% OF PLANNED) 2.80 2.28
$10,920.00 $8,892.00

057 HIGH VISIBILITY FENCE

03 $7.0000 L.F. 225.00 396.00
$1,575.00 $2,772.00
04 225.00 396.00
$1,575.00 $2,772.00
ITEM TOTALS ( 176.00% OF PLANNED) 450.00 792.00
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DEPARTMENT OF TRANSPORTATION TIME: 13:46:14
LEDGER PRE-ESTIMATE REPORT PAGE: 16
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Qmmmmmm oo QUANTITY/AMOUNT --------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
058  ENVIRONMENTAL COMPLIANCE LEAD
02 $15,000.0000 L.S. $7,358.49 $7,350.00
04 $7,641.51 $7,650.00
ITEM TOTALS ( 100.00% OF PLANNED) $15,000.00 $15,000.00
059  BEAM GUARDRAIL TYPE 31
01 $34.0000 L.F. 400.00 618.80
$13,600.00 $21,039.20
ITEM TOTALS ( 154.70% OF PLANNED) 400.00 618.80
$13,600.00 $21,039.20

060 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL

01 $3,100.0000 EACH 6.00 7.00
$18,600.00 $21,700.00
ITEM TOTALS ( 116.67% OF PLANNED) 6.00 7.00
$18,600.00 $21,700.00
061 BEAM GUARDRAIL TYPE 11
01 $155.0000 L.F. 25.00 25.00
$3,875.00 $3,875.00
ITEM TOTALS ( 100.00% OF PLANNED) 25.00 25.00
$3,875.00 $3,875.00
062 BEAM GUARDRAIL TYPE NESTED THRIE BEAM
05 $175.0000 L.F. 28.00 28.00
$4,900.00 $4,900.00
ITEM TOTALS ( 100.00% OF PLANNED) 28.00 28.00
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LEDGER PRE-ESTIMATE REPORT PAGE: 17
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Qmmmmmm oo QUANTITY/AMOUNT --------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE

063 BEAM GUARDRAIL TRANSITION SECTION TYPE 21

01 $3,600.0000 EACH 1.00 3.00
$3,600.00 $10,800.00
ITEM TOTALS ( 300.00% OF PLANNED) 1.00 3.00
$3,600.00 $10,800.00

064 BEAM GUARDRAIL ANCHOR TYPE 10

01 $2,600.0000 EACH 3.00 3.00
$7,800.00 $7,800.00
ITEM TOTALS ( 100.00% OF PLANNED) 3.00 3.00
$7,800.00 $7,800.00

065 TEMPORARY BARRIER

01 $18.0000 L.F. 275.00 5,430.54- 1,183.60
$4,950.00 $97,749.72- $21,304.80

02 1,193.75 680.00
$21,487.50 $12,240.00

03 1,193.75 798.10
$21,487.50 $14,365.80

04 1,131.25 1,191.80
$20,362.50 $21,452.40

05 1,131.25 1,666.00
$20,362.50 $29,988.00

MAJOR ITEM TOTALS ( 112.07% OF PLANNED) 4,925.00 5,430.54- 5,519.50
$88,650.00 $97,749.72- $99,351.00

066 TEMPORARY IMPACT ATTENUATOR

01 $3,700.0000 EACH 1.00 3.00
$3,700.00 $11,100.00
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CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021
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SR 090 MP 79.38 TO 81.68

Cmmmmmm e QUANTITY/AMOUNT --------==------—=-~~ >

ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE

066 TEMPORARY IMPACT ATTENUATOR
02 $3,700.0000 EACH 1.00 0.00
$3,700.00 $0.00
03 1.00 0.00
$3,700.00 $0.00
ITEM TOTALS ( 100.00% OF PLANNED) 3.00 3.00
$11,100.00 $11,100.00

067 RESETTING IMPACT ATTENUATOR
04 $900.0000 EACH 1.00 0.00
$900.00 $0.00
05 1.00 2.00
$900.00 $1,800.00
ITEM TOTALS ( 100.00% OF PLANNED) 2.00 2.00
$1,800.00 $1,800.00

068 TRANSPORTABLE ATTENUATOR

01 $40,000.0000 EACH 2.00 5.00
$80,000.00 $200,000.00
MAJOR ITEM TOTALS ( 250.00% OF PLANNED) 2.00 5.00
$80,000.00 $200,000.00

069 OPERATION OF TRANSPORTABLE ATTENUATOR

01 $45.0000 HR 86.00 3,036.00
$3,870.00 $136,620.00
ITEM TOTALS (3,530.23% OF PLANNED) 86.00 3,036.00

$3,870.00 $136,620.00



HWY-RAKD300C-PE

CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021
DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68
Cmmmmm oo QUANTITY/AMOUNT
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE
070  REPAIR TRANSPORTABLE ATTENUATOR
01 $2,000.0000  EST. $2,000.00
ITEM TOTALS ( 0.00% OF PLANNED) $2,000.00
071  FLEXIBLE GUIDE POST
01 $55.0000  EACH 106.00
$5,830.00
ITEM TOTALS ( 113.21% OF PLANNED) 106.00
$5,830.00
072  PAINT LINE
01 $.2500 L.F 44,550.00
$11,137.50
ITEM TOTALS ( 0.00% OF PLANNED) 44,550.00
$11,137.50
073  GROOVED PLASTIC LINE
01 $1.5000 L.F 22,680.00
$34,020.00
ITEM TOTALS ( 0.00% OF PLANNED) 22,680.00
$34,020.00
074  GROOVED PLASTIC WIDE LANE LINE
01 $6.0000 L.F. 6,120.00
$36,720.00
MAJOR  ITEM TOTALS ( 0.00% OF PLANNED) 6,120.00
$36,720.00

STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION
LEDGER PRE-ESTIMATE REPORT

DATE: 02/17/21
TIME: 13:46:14
PAGE: 19
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CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Cmmmmmm e QUANTITY/AMOUNT --------==------—=-~~ >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
075 RECESSED PAVEMENT MARKER
01 $2,500.0000 HUND 2.10 0.00
$5,250.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 2.10 0.00
$5,250.00 $0.00
076 SHOULDER RUMBLE STRIP TYPE 1
01 $875.0000 MI. 8.40 0.00
$7,350.00 $0.00
ITEM TOTALS ( 0.00% OF PLANNED) 8.40 0.00
$7,350.00 $0.00

077 TEMPORARY PAVEMENT MARKING-SHORT DURATION

01 $.7000 L.F. 29,950.00 52,926.00
$20,965.00 $37,048.20

02 0.00 7,023.00
$0.00 $4,916.10

03 0.00 7,022.00
$0.00 $4,915.40

ITEM TOTALS ( 223.61% OF PLANNED) 29,950.00 66,971.00
$20,965.00 $46,879.70

078 TEMPORARY PAVEMENT MARKING-LONG DURATION

01 $.8000 L.F. 0.00 19,772.00
$0.00 $15,817.60

02 6,945.00 0.00
$5,556.00 $0.00

03 6,945.00 0.00

$5,556.00 $0.00
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ESTIMATE 26 WORK DONE TO 02-05-2021
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ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE

078 TEMPORARY PAVEMENT MARKING-LONG DURATION

04 $.8000 L.F. 5,435.00 915.00
$4,348.00 $732.00
05 5,435.00 1,235.00
$4,348.00 $988.00
ITEM TOTALS ( 88.54% OF PLANNED) 24,760.00 21,922.00
$19,808.00 $17,537.60

079 SEQUENTIAL ARROW SIGN

01 $2.0000 HR 2,910.00 3,617.00
$5,820.00 $7,234.00
ITEM TOTALS ( 124.30% OF PLANNED) 2,910.00 3,617.00
$5,820.00 $7,234.00

080 PORTABLE CHANGEABLE MESSAGE SIGN

01 $.7500 HR 13,200.00 12,635.00
$9,900.00 $9,476.25
ITEM TOTALS ( 95.72% OF PLANNED) 13,200.00 12,635.00
$9,900.00 $9,476.25

081 OTHER TEMPORARY TRAFFIC CONTROL

01 $75,000.0000 L.S. $37,500.00 $36,050.00
02 $9,375.00 $9,012.50
03 $9,375.00 $9,012.50
04 $9,375.00 $9,012.50
05 $9,375.00 $9,012.50

MAJOR ITEM TOTALS ( 96.13% OF PLANNED) $75,000.00 $72,100.00
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CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021
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PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Qmmmmmm oo QUANTITY/AMOUNT --------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
082  OTHER TRAFFIC CONTROL LABOR
01 $135.0000 HR 3,300.00 5,300.00
$445,500.00 $715,500.00
02 825.00 1,479.50
$111,375.00 $199,732.50
03 825.00 1,479.00
$111,375.00 $199,665.00
04 825.00 504.00
$111,375.00 $68,040.00
05 825.00 503.50
$111,375.00 $67,972.50
MAJOR  ITEM TOTALS ( 140.39% OF PLANNED) 6,600.00 9,266.00
$891,000.00 $1,250,910.00
083  TRAFFIC CONTROL SUPERVISOR
01 $75,000.0000 L.S. $15,000.00 $13,757.15
02 $15,000.00 $13,757.14
03 $15,000.00 $13,757.14
04 $15,000.00 $13,757.14
05 $15,000.00 $13,757.14
MAJOR  ITEM TOTALS (  91.71% OF PLANNED) $75,000.00 $68,785.71
084  CONSTRUCTION SIGNS CLASS A
01 $25.0000 S.F. 1,250.00 628.20
$31,250.00 $15,705.00
02 43.50 18.40

$1,087.50 $460.00



HWY-RAKD300C-PE

STATE OF WASHINGTON

DEPARTMENT OF TRANSPORTATION
LEDGER PRE-ESTIMATE REPORT

DATE: 02/17/21
TIME: 13:46:14
PAGE: 23

CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021
DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68
e QUANTITY/AMOUNT - -
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE
084  CONSTRUCTION SIGNS CLASS A
03 $25.0000 S.F. 43.50
$1,087.50
04 38.00
$950.00
05 38.00
$950.00
MAJOR  ITEM TOTALS ( 52.33% OF PLANNED) 1,413.00
$35,325.00
085 MIN BID REQ - TYPE B PROGRESS SCHEDULE $15,000
01 $15,000.0000 L.S. $15,000.00 $3,000.00
ITEM TOTALS ( 100.00% OF PLANNED) $15,000.00 $3,000.00
086  ROADWAY SURVEYING
01 $200,000.0000 L.S. $100,000.00
02 $25,000.00
03 $25,000.00
04 $25,000.00
05 $25,000.00
MAJOR  ITEM TOTALS ( 100.00% OF PLANNED) $200,000.00
087  TRAINING
01 $2.0000 HR 11,000.00
$22,000.00
ITEM TOTALS (  82.74% OF PLANNED) 11,000.00
$22,000.00

$15,000.

$100,000.
$25,000.
$25,000.
$25,000.

9,101.
$18,203.



HWY-RAKD300C-PE STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION
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CONTRACT 00-9385 DISTRICT 5

ESTIMATE 26 WORK DONE TO 02-05-2021

ITEM

088

089

090

CREDIT

091

CREDIT

092

DAYS CHARGED PRIOR THIS ESTIMATE:

PROJECT ENGINEER JERRY WOOD

287.5

DATE: 02/17/21

TIME: 13:46:

PAGE: 24

PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

GRP UNIT PRICE UNIT PLANNED REVISED

ROADSIDE CLEANUP

01 $2,000.0000 EST. $2,000.
02 $S0.
ITEM TOTALS (1,319.76% OF PLANNED) $2,000.

REIMBURSEMENT FOR THIRD PARTY DAMAGE

Al $5.0000 EST. $S0.
06 $5.
ITEM TOTALS (4,996.40% OF PLANNED) $5.

MINOR CHANGE

Ccv $1.0000- CALC $S0.
01 S1.
02 $S0.
04 $S0.
ITEM TOTALS (5,137.00% OF PLANNED) éij

AGGREGATE COMPLIANCE PRICE ADJUSTMENT

01 $1.0000- CALC S1.
ITEM TOTALS (3,342.00% OF PLANNED) S1.
SPCC PLAN

01 $2,500.0000 L.S. $625.

02 $625.

————— QUANTITY/AMOUN
CURRENT ESTIMATE

00
00

L

$625.
$625.

14

00
00
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CONTRACT 00-9385

ESTIMATE 26 WORK DONE TO 02-05-2021
DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68
D QUANTITY/AMOUNT - -
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE
092  SPCC PLAN
03 $2,500.0000 L.S. $312.50
04 $625.00
05 $312.50
ITEM TOTALS ( 100.00% OF PLANNED) $2,500.00
093  CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL
01 $3.0000 S.Y. 1,500.00
$4,500.00
03 750.00
$2,250.00
05 750.00
$2,250.00
ITEM TOTALS ( 199.37% OF PLANNED) 3,000.00
$9,000.00
094  ADJUST WIM DEVICE
01 $30,000.0000 L.S. $30,000.00 $30,000.00
ITEM TOTALS ( 100.00% OF PLANNED) $30,000.00 $30,000.00
095 CO 7-DISPUTES REVIEW BOARD
01 $6,000.0000 EST. $6,000.00
ADDED ITEM TOTALS $6,000.00
096 CO 5-RESET TEMPORARY BARRIER
01 $14.5200 L.F. 1,000.00
$14,520.00
ADDED ITEM TOTALS 1,000.00
$14,520.00

DISTRICT 5 PROJECT ENGIN

EER JERRY WOOD

5,981.
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ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Qmmmmmm oo QUANTITY/AMOUNT --------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
097 CO 5-MOBILIZATION
01 $4,650.0000 EACH 2.00 1.00
$9,300.00 $4,650.00
ADDED  ITEM TOTALS 2.00 1.00
$9,300.00 $4,650.00
098 CO 6-CULVERT EXTENSION
01 $10,000.0000  EST. $10,000.00 $3,082.15
ADDED  ITEM TOTALS $10,000.00 $3,082.15
099  CO 3-RIPRAP EASTBOUND ABUTMENT
01 $41,000.0000  EST. $0.00 $6,933.60
03 $41,000.00 $9,568.64
MAJ/ADD ITEM TOTALS $41,000.00 $16,502.24
100 CO 8-BR 90/134N-HEAT STRAIGHTENING
04 $16,975.0000 L.S. $16,975.00 $16,975.00
ADDED  ITEM TOTALS $16,975.00 $16,975.00
101  CO 9-90/134S CURB & EXPANSION JOINT
03 $8,500.0000 L.S. $8,500.00 $8,500.00
ADDED  ITEM TOTALS $8,500.00 $8,500.00
102 CO 10-REMOVE CONCRETE PANELS
01 $99,741.5300  EST. $99,741.53 $15,483.69

MAJ/ADD ITEM TOTALS $99,741.53 $15,483.69
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ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE

103 CO 10-PLANING HMA FROM CONCRETE PANELS
01 $13,356.7500 L.S. $13,356.75 $13,356.75

ADDED ITEM TOTALS $13,356.75 $13,356.75

104 CO 10-SAWCUT CONCRETE PANELS

01 $5.4000 L.F. 831.00 856.00
$4,487.40 $4,622.40

ADDED ITEM TOTALS 831.00 856.00
$4,487.40 $4,622.40

105 CO 10-MOBILIZATION (SAWCUTTER)
01 $750.0000 L.S. $750.00 $750.00

ADDED ITEM TOTALS $750.00 $750.00

106 CO 10-MOBILIZATION (BREAKER)
01 $6,400.0000 L.S. $6,400.00 $6,400.00

ADDED ITEM TOTALS $6,400.00 $6,400.00

107 CO 15-FORCE ACCOUNT GRADING

01 $32,000.0000 EST. $0.00 $5,430.54 $5,430.54
02 $32,000.00 $22,832.92
ADDED ITEM TOTALS $32,000.00 $5,430.54 $28,263.46

108 CO 20-GLOBAL SURVEY ERROR - EQ ADJ

03 $400,000.0000 L.S. $400,000.00 $400,000.00

MAJ/ADD ITEM TOTALS $400,000.00 $400,000.00
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ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
109 CO 19-POLE DELIVERY AND PROTECTION
05 $1,000.0000  EST. $1,000.00 $0.00
ADDED  ITEM TOTALS $1,000.00 $0.00

110 CO 19-EARTHWORK EQUITABLE ADJUSTMENT
05 $2,000.0000 L.S. $2,000.00 $2,000.00

ADDED ITEM TOTALS $2,000.00 $2,000.00

111 CO 12-HMA FOR OFF-RAMP

01 $130.0000 TON 161.00 161.00
$20,930.00 $20,930.00

ADDED ITEM TOTALS 161.00 161.00
$20,930.00 $20,930.00

112 CO 12-HMA FOR ON-RAMP

01 $120.0000 TON 50.00 50.00
$6,000.00 $6,000.00

ADDED ITEM TOTALS 50.00 50.00
$6,000.00 $6,000.00

113 CO 12-MOBILIZATION FOR HMA

01 $4,800.0000 L.S. $4,800.00 $4,800.00

ADDED ITEM TOTALS $4,800.00 $4,800.00

114 CO 12-EARTHWORK EQUITABLE ADJUSTMENT
01 $12,000.0000 L.S. $12,000.00 $12,000.00

ADDED ITEM TOTALS $12,000.00 $12,000.00



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 02/17/21

DEPARTMENT OF TRANSPORTATION TIME: 13:46:14
LEDGER PRE-ESTIMATE REPORT PAGE: 29
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Qmmmmmm oo QUANTITY/AMOUNT --------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
115 CO 12-CSBC EQUITABLE ADJUSTMENT
01 $15,000.0000 L.S. $15,000.00 $15,000.00
ADDED  ITEM TOTALS $15,000.00 $15,000.00
116 CO 12-HMA/PCCP DISPOSAL
01 $18,000.0000 L.S. $18,000.00 $0.00
03 $0.00 $18,000.00
ADDED  ITEM TOTALS $18,000.00 $18,000.00
117 CO 12-PCCP
01 $128.0000 C.Y. 419.00 312.46
$53,632.00 $39,994.88
ADDED  ITEM TOTALS 419.00 312.46
$53,632.00 $39,994.88
118 CO 12-MOBILIZATION FOR PCCP
01 $37,587.0300  EST. $37,587.03 $0.00
MAJ/ADD ITEM TOTALS $37,587.03 $0.00
119 CO 12-EXIT 80 RAMP WORK
01 $5,000.0000  EST. $5,000.00 $8,978.40
ADDED  ITEM TOTALS $5,000.00 $8,978.40
120 CO 12-MJK EQUITABLE ADJUSTMENT
01 $11,300.0000 L.S. $11,300.00 $11,300.00

ADDED ITEM TOTALS $11,300.00 $11,300.00
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14

CONTRACT 00-9385 DISTRICT 5
ESTIMATE 26 WORK DONE TO 02-05-2
DAYS CHARGED PRIOR THIS ESTIMATE:

ITEM

121

MAJ/ADD

122

ADD/CR

123

ADDED

124

MAJ/ADD

125

MAJ/ADD

900

GRP UNIT PRICE UNIT

CO 18-WEIGH IN MOTION-REPLACEMENT
01 $75,245.0000 L.S.

ITEM TOTALS

PROJECT ENGINEER JERRY WOOD

021

CO 18-DELETE ITEM 94 (ADJUST WIM DEVICE)

01 $30,000.0000- L.S.

ITEM TOTALS

CO 18-PANEL REPLACEMENT-EQUITABLE ADJ.

01 $20.0000 S.Y.

ITEM TOTALS

CO 27-JW LINE DRAINAGE
01 $42,600.0000 EST.
05

ITEM TOTALS

CO 26-COVID-19 ADDED SAFETY MEASURES
Ccv $1.0000 CALC

ITEM TOTALS

MOH 900-ITEM 14 TEMPORARY ROADWAY
90 $.0000 EST.

ITEM TOTALS ( 0.00% OF PLANNED)

287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO

81.68

$30,000.00-

$30,000.00-

-------------------- QUANTITY/AMOUNT --------=--=-=—=—=—-
CURRENT ESTIMATE

$42,345.

$106,722.

$106,722.
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CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

Qmmmmmm oo QUANTITY/AMOUNT --------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
PLANNED/REVISED TOTAL. ... ..cuournrennn... $15,794,504.21
PRE-ESTIMATE GROSS AMOUNT . . . vttt etetete et e e e eeeeeeee $7,771.15

NEW CONTRACT TOTAL-TO-DATE

PERCENT COMPLETE THIS ESTIMATE (LESS UNPLACED MOH) ORIGINAL 0.05 %
TOTAL PERCENT COMPLETE (LESS UNPLACED MOH) 108.79 %
TOTAL PERCENT COMPLETE (INCLUDING MOH) 108.79 %
TOTAL PERCENT COMPLETE (LESS UNPLACED MOH) REVISED 101.95 %

ORIGINAL BID PRICE $14,801,298.50
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DEPARTMENT OF TRANSPORTATION TIME: 13:46:14
LEDGER PRE-ESTIMATE REPORT PAGE: 32
CONTRACT 00-9385 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 26 WORK DONE TO 02-05-2021

DAYS CHARGED PRIOR THIS ESTIMATE: 287.5
PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
SR 090 MP 79.38 TO 81.68

DEFERRED LEDGER ENTRIES

ESTIMATED
ENTRY ITEM GRP WORK DATE DESCRIPTION QTY/AMT

THERE ARE NO DEFERRED ITEMS FOR THIS ESTIMATE.

THERE ARE NO ITEMS PENDING CHANGE ORDER (800-).

A 2/17/2021

No materials used this estimate
Earlene Knudson 2/17/21
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